GES DAAC Operations Status
Week ending Wednesday, 03/28/01 (Day 087)

Past Month
Date Activity Status
02/02 Release 55 Transition / Monthly Reboot Scheduled downtime
02/06 Special Request for Mozambique floods Completed 2/16
02/07 Further work on the Release 55 Transition Scheduled downtime
02/07 Land request for 9 granules Completed
02/13 MOSS-2 Testing Dry Run Minor configuration problems, being corrected for
MOSS-2. Delivered PGEO1 and 02 to MODAPS.
02/13 Special Request for 2 Lake Tahoe granules Completed (03/09)
02/14 Land request for 6 granules Completed (03/12)
02/20 | MOSS-2 Testing Success, problems with DNsto MODAPS
02/21 Re-ran DOY 005, 2001 100% Complete. Will rerun other days VOLC
problems.
02/23 Shutdown production to increase push to MODAPS Pushed DOY 361, 001
02/26 Shutdown production to increase push to MODAPS Pushed DOY 363-364, 002
02/26 | Specia Reguest from MCST for DOY 063 2000 granules Completed (03/02)
02/28 | Shutdown production to increase push to MODAPS Pushing DOY 365 2000
02/28 | Continued with Atmosphere request for 87 granules from 02/08 Completed 85 of 87 (02/28)
Current Month
Date Activity Status
03/01 Release 55 Transition Scheduled downtime
03/02 | Shutdown production to increase push to MODAPS
03/05 | Shutdown production to increase push to MODAPS
03/07 Monthly Reboot Not required due to HVAC interruption required system
shutdown.
03/09 | Atmospheres Request for day 063 Completed 3/10
03/14- | AMASSwork Scheduled downtime.
03/15
03/14- | FTP problem between EDOS and GDAAC. Resolved. Problem was within GDAAC ingest.
03/21
03/23 Continued with Atmosphere request for 87 granules from 02/08 Completed 86 of 87
Upcoming Plans
Date Work Planned Status
03/21- | PDSinstallation and testing Installation complete. Acceptatnce Testing in progress
28
04/17- | AMASSwork
18
05/14- | MOSS-3 GDAAC will participatein OPS Mode
05/18
Release Status
Date Work Planned Status

No activity this week.




